City of Spearfish, South Dakota
Cooperating Technical Partners
Mapping Activity Statement

Mapping Activity Statement No. 1 —Digital Flood Insurance Rate Map Production
and Development of Updated Flood Data

In accordance with the Cooperating Technical Partners (CTP) Memorandum of Agreement dated
June 18, 2002, between the City of Spearfish, Lawrence County, South Dakota, and the Federal
Emergency Management Agency (FEMA), Mapping Activity Statement No.1 is as follows.

1. Objective and Scope

The objective of the Flood Map Project documented in this Mapping Activity Statement for the
City of Spearfish is to develop Digital Flood Insurance Rate Map (DFIRM) panels and Flood
Insurance Study (FIS) report materials for the City of Spearfish and the affected portions of
Lawrence County, South Dakota. The DFIRM panels and FIS report materials will be produced
in the FEMA Community-Based or Countywide Format, depending on the availability of
funding to produce digital mapping for the remainder of Lawrence County. In addition, new
and/or updated flood hazard data will be developed for the flooding sources listed below using
detailed-study methods.

Flooding Source Reach Limits
Spearfish Creek From Utah Bridge to Corporate Limits Upstream of City Campground
Winterville Creek From Downstream Corporate Limits to the Limit of Detailed Study

Hungry Hollow Gulch | From Confluence with Spearfish Creek to Corporate Limits Upstream of St.
Joe Street

Ice House Creek From Confluence with Spearfish Creek to Upstream of 11th Street

FEMA and the following Mapping Partners will complete this Flood Map Project:

e City of Spearfish;

e Bradley E. Ellis, P.E., Consulting Engineer, a contractor to the City of Spearfish; and

e Michael Baker Jr., Inc., the FEMA Flood Map Production Coordination Contractor
(MCC) for Region VIII.

The activities for this Flood Map Project, including required Quality Assurance/Quality Control
(QA/QC) reviews, and the Mapping Partners that will complete them are summarized in the table
below. In the table below, the City of Spearfish is identified as “CTP.” All activities that are to
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be accomplished by the City of Spearfish or contractors to the City of Spearfish are included in
the “CTP” column.

ACTIVITY CTP | MCC
Activity 1 — Field Surveys and Reconnaissance X
Activity 2 — Topographic Data Development X
Activity 3 — Independent QA/QC Review of Topographic Data X
Activity 4 — Hydraulic Analyses X
Activity 5 — Independent QA/QC Review of Hydraulic Analyses X
Activity 6 — Floodplain Mapping (Detailed Riverine Analysis) X
Activity 7 — Independent QA/QC Review of Floodplain Mapping X
Activity 8 — Base Map Acquisition and Preparation X

Activity 9 — DFIRM Production (Non-Revised Areas)

Activity 10 — DFIRM Production (Merging Effective and Revised Information)

Activity 11 — Application of DFIRM Graphic and Database Specifications

Activity 12 — Preliminary DFIRM and FIS Report Distribution

R T B

Activity 13 — Post-Preliminary Processing X

The sections of this Mapping Activity Statement that follow describe the specific mapping
activities associated with this Flood Map Project. Each activity description identifies the
responsible Mapping Partner(s), the FEMA standards that must be met, and resultant map
component.

Activity 1 - Field Surveys and Reconnaissance

Responsible Mapping Partner: City of Spearfish

Scope: To supplement any field reconnaissance conducted during the Scoping Phase of this
Flood Map Project, the City of Spearfish shall conduct a detailed field reconnaissance of the
specified study reaches to determine conditions along the floodplain(s), types and numbers of
hydraulic and/or flood-control structures, apparent maintenance status of existing hydraulic
structures, locations of cross sections to be surveyed, and other parameters needed for the
hydrologic and hydraulic analyses. The City also shall conduct field surveys, including
obtaining channel and floodplain cross sections, identifying or establishing temporary bench
marks, and obtaining the physical dimensions of hydraulic and flood-control structures.
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Standards: All work under Activity 1 shall be performed in accordance with the standards
specified in Section 5 of this Mapping Activity Statement.

Products: In accordance with the Technical Support Data Notebook (TSDN) format described in
Appendix M of Guidelines and Specifications for Flood Hazard Mapping Partners, the City
shall make the following products available to FEMA:

e A report summarizing the findings of the field reconnaissance;
e Maps and drawings that provide the detailed survey results; and

e A survey notebook containing cross sections and structural data for Spearfish,
Winterville, Hungry Hollow, and Ice House Creeks.

Appendix M may be downloaded from the FEMA Flood Hazard Mapping Web site at
www.fema.gov/mit/tsd/frm_gsam.pdf.

Activity 2 - Topographic Data Development

Responsible Mapping Partner: City of Spearfish

Scope: To supplement the field surveys conducted under Activity 1, the City of Spearfish shall
obtain additional topographic data for overbank areas of Spearfish Creek, Winterville Creek,
Hungry Hollow Gulch, and Ice House Creek to delineate floodplain boundaries. The City shall
develop new digital topographic mapping at a scale of 1:100 feet, with a contour interval of

1 foot. Upon completion of topographic mapping, the City shall submit the mapping to the MCC
for an independent QA/QC review as outlined in Activity 3. The City shall address all concerns
or questions raised during the independent QA/QC review performed by the MCC under Activity
3.

Standards: All work under Activity 2 shall be performed in accordance with the standards
specified in Section 5 of this Mapping Activity Statement.

Products: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, the City shall make the following products
available to FEMA.

e Hardcopy topographic mapping;

e Completed Form No. 5 of Revisions to National Flood Insurance Program Maps,
Application/Certification Forms and Instructions (MT-2), which is available from the
FEMA Web site at www.fema.gov/mit/tsd/dl_mt-2.htm;

e Report summarizing methodology and results;
e Digital work map with contours; and

e Metadata compliant with Federal Geographic Data Committee standards.
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Activity 3 - Independent QA/QC Review of Topographic Data

Responsible Mapping Partner: FEMA (MCC)

Scope: The MCC shall review the topographic data and mapping generated by the City of
Spearfish under Activity 2 to ensure that they are consistent with FEMA standards as well as
standard engineering practice and are sufficient to prepare the DFIRM.

Standards: All work under Activity 3 shall be performed in accordance with the standards
specified in Section 5 of this Mapping Activity Statement.

Products: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, the MCC shall make the following products
available to FEMA:

¢ A Summary Report that describes the findings of the independent QA/QC review; and

e Recommendations to resolve any problems that arise as a result of the independent
QA/QC review.

Activity 4 — Hydraulic Analyses

Responsible Mapping Partner: City of Spearfish

Scope: The City of Spearfish shall perform a hydraulic analysis for the designated reaches of
Spearfish, Winterville, Hungry Hollow, and Ice House Creeks. The hydraulic model, which will
be developed using the USACE HEC-RAS computer program, shall include the 10-, 2, 1-, and
0.2-percent-annual-chance storm events based on the peak discharges used in preparing the
effective flood hazard information shown on the FIRM and in the FIS report. The City shall use
cross-section and field data collected under Activity 1 to perform the hydraulic analyses. The
hydraulic analyses shall be used to establish flood elevations and regulatory floodways for the
subject flooding sources.

The City shall use the FEMA CHECK-RAS checking program to check the reasonableness of
the hydraulic analysis. To facilitate the independent QA/QC review under Activity 7, the City
shall provide explanations for unresolved messages from the CHECK-RAS program, as
appropriate. In addition, the City shall address all concerns or questions regarding Activity 4
that are raised during the independent QA/QC review performed by the MCC under Activity 5.

Standards: All work under Activity 4 shall be performed in accordance with the standards
specified in Section 5 of this Mapping Activity Statement.

Products: Upon completion of the hydraulic modeling for Spearfish Creek, the City shall submit
the results to the MCC for an independent QA/QC review under Activity 5. The City shall
submit the results for the remaining flooding sources for an independent QA/QC review at the
completion of this Activity.
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In accordance with the TSDN format described in Appendix M of Guidelines and Specifications
for Flood Hazard Mapping Partners, the City shall make the following products available to
FEMA:

Digital profiles of the 10-, 2-, 1- and 0.2-percent-annual-chance water-surface elevations
representing existing conditions using FEMA’s RASPLOT program or similar software;

Digital and hardcopy versions of Floodway Data Table that is compatible with the
DFIRM database;

Digital and hardcopy versions of all hydraulic modeling (input and output) files;
Digital and hardcopy versions of table with range of Manning’s “n” values;
Explanations for unresolved messages from the CHECK-RAS program, as appropriate;
Digital and hardcopy versions of all backup data used in the analyses;

Digital and hardcopy versions of draft text for inclusion in Section 3.2, Hydraulic
Analyses, of the FIS report; and

All input and output data, intermediate data processing products, Geographic Information
System (GIS) data layers, and final products.

Activity 5 - Independent QA/QC Review of Hydraulic Analyses

Responsible Mapping Partner: FEMA (MCC)

Scope: The MCC shall review the technical, scientific, and other data submitted by the City of
Spearfish under Activity 4 to ensure that the data and modeling are consistent with FEMA
standards and standard engineering practices and are sufficient to prepare the DFIRM. This
independent QA/QC review of the hydraulic analyses shall include, at a minimum, the activities
listed below.

Review submittal for technical and regulatory adequacy, completeness of required
information, application/certification forms, and supporting data and documentation. The
technical review shall focus on the following:

- Use of acceptable model;

- Starting water-surface elevations;

- Cross-section geometry;

- Manning’s “n” values and expansion/contraction coefficients;

- Bridge and culvert modeling;

- Flood discharges;

- Regulatory floodway computation methods; and

- Tie-in to upstream and downstream non-revised Flood Profiles.

Use the CHECK-RAS program to flag potential problems and focus review efforts.

Maintain records of all contacts, reviews, recommendations, and actions and make them
readily available to FEMA.
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e Maintain an archive of all data submitted for hydraulic modeling review. (All supporting
data must be retained for 3 years from the date funding recipient submits its final
expenditure report to FEMA..)

Standards: All work under Activity 5 shall be performed in accordance with the standards
specified in Section 5 of this Mapping Activity Statement.

Products: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, the MCC shall make the following products
available to FEMA:

¢ A Summary Report that describes the findings of the independent QA/QC review; and

e Recommendations to resolve any problems that arise as a result of the independent
QA/QC review.

Activity 6 — Floodplain Mapping (Detailed Riverine Analysis)

Responsible Mapping Partner: City of Spearfish

Scope: The City of Spearfish shall delineate the 1- and 0.2-percent-annual-chance floodplain
boundaries and the regulatory floodway boundaries for Spearfish Creek, Winterville Creek,
Hungry Hollow Gulch and Ice House Creek on a digital work map. In delineating the floodplain
and regulatory floodway boundaries, the City shall incorporate all revised hydraulic modeling
developed under Activity 4 and newly acquired topographic data developed under Activity 2. In
addition, the City shall incorporate the results of all effective Letters of Map Change within the
revised area as appropriate. Also, the City shall address all concerns or questions regarding
Activity 6 that are raised during the independent QA/QC review performed by the MCC under
Activity 7.

Standards: All work under Activity 6 shall be performed in accordance with the standards
specified in Section 5 of this Mapping Activity Statement.

Products: Upon completion of floodplain mapping, the City shall submit the digital floodplain
mapping for Spearfish Creek to the MCC for an independent QA/QC review under Activity 7.
The City shall submit the digital floodplain mapping for the remaining flooding sources for an
independent QA/QC review at the completion of this Activity.

In accordance with the TSDN format described in Appendix M of Guidelines and Specifications
for Flood Hazard Mapping Partners, the City shall make the following products available to
FEMA:

e Digital work maps showing the 1- and 0.2-percent-annual-chance floodplain boundary
delineations, regulatory floodway boundary delineations, cross sections, Base Flood
Elevations (BFEs), flood insurance risk zone labels, and all applicable base map features;

e DFIRM mapping files, prepared in accordance with the requirements in Guidelines and
Specifications for Flood Hazard Mapping Partners,

City of Spearfish, SD 6
Mapping Activity Statement No. 1



Metadata files describing the DFIRM data, including all required information shown in
Guidelines and Specifications for Flood Hazard Mapping Partners;

Complete set of plots of DFIRM panels showing all detailed flood hazard information at
a suitable scale;

A Summary Report that describes and provides the results of all automated or manual
QA/QC review steps taken during the preparation of the DFIRM; and

Any backup or supplemental information used in the mapping required for the
independent QA/QC review outlined in Activity 7.

Activity 7 - Independent QA/QC Review of Floodplain Mapping

Responsible Mapping Partner: FEMA (MCC)

Scope: The MCC shall review the digital work maps submitted by the City of Spearfish under
Activity 6 to ensure that the results of the hydraulic analyses are accurately represented on the
work maps. This work shall include, at a minimum, the activities listed below.

Review the cross sections for proper location and orientation on the work map and
agreement with the Floodway Data Table.

Review the BFEs shown on the work map for proper location and agreement with the
results of the hydraulic modeling.

Review the regulatory floodway widths for agreement with the widths shown in the
Floodway Data Table and the results of the hydraulic modeling.

Review the floodplain boundaries for agreement with the flood elevations shown in the
Floodway Data Table and the contour lines and other topographic information shown on
the work maps.

Review floodplain widths at cross sections as shown on the work maps to ensure they
match the Floodway Data Table.

Review the floodplain boundaries as shown on the work maps to ensure they match the
Flood Profiles.

Review the flood insurance risk zones as shown on the work maps to ensure they are
labeled properly.

Review the DFIRM mapping files to ensure they were prepared in accordance with the
requirements in Guidelines and Specifications for Flood Hazard Mapping Partners.

Review the metadata files to ensure they include all required information shown in
Guidelines and Specifications for Flood Hazard Mapping Partners.

Standards: All work under Activity 7 shall be performed in accordance with the standards
specified in Section 5 of this Mapping Activity Statement.

City of Spearfish, SD 7
Mapping Activity Statement No. 1



Products: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, the MCC shall make the following products
available to FEMA:

e A Summary Report that describes the findings of the independent QA/QC review noting
any deficiencies and providing recommendations to resolve them or agreeing with the
mapping results; and

e An annotated work map with all questions and/or concerns indicated if necessary.

Activity 8 - Base Map Acquisition and Preparation

Responsible Mapping Partner: City of Spearfish

Scope: Activity 8 consists of obtaining the digital base map for the project. The City of
Spearfish shall provide the digital base map. The required activities are as follows:

e Obtain digital files (raster or vector) of the base map;

e Secure necessary permissions from the map source to allow FEMA’s use and distribution
of hardcopy and digital map products using the digital base map, free of charge;

o Certify that the digital data meet the minimum standards and specifications that FEMA
requires for DFIRM production; and

e Populate the DFIRM database for base map features and applicable data.

Standards: All work under Activity 8 shall be performed in accordance with the standards
specified in Section 5 of this Mapping Activity Statement.

Products: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, the CWCB shall make the following
products available to FEMA.

e Written certification that the digital data meet the minimum FEMA standards and
specifications; and

e Documentation that FEMA can use the digital base map.

Activity 9 — DFIRM Production (Non-Revised Areas)

Responsible Mapping Partner: FEMA (MCC)

Scope: The MCC shall convert the effective FIRM panels for all areas except the reaches of
Spearfish Creek, Winterville Creek, Hungry Hollow Gulch and Ice House Creek that are being
studied by the City of Spearfish into digital format in conformance with FEMA DFIRM
specifications. The MCC shall use the base map acquired under Activity 8 for the conversion.
The scope of Activity 9 covers the digitization of approximately 6 FIRM panels. The MCC also
shall incorporate Letters of Map Change issued by FEMA since the date of the current effective
FIRM for each affected panel.
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The digital flood theme for the flooding sources specified in Section 1 of this Mapping Activity
Statement shall not be digitized under Activity 9. Rather, the MCC shall leave these as “holes” in
the digital flood theme that will be filled in as part of Activity 10 using digital flood data
developed by the City of Spearfish under Activity 6.

Standards: All work conducted under Activity 9 shall be performed in accordance with the
standards specified in Section 5 of this Mapping Activity Statement.

Products: In accordance with the TSDN format requirements described in Appendix M of
FEMA'’s Guidelines and Specifications for Flood Hazard Mapping Partners, the MCC shall
make the following products available to FEMA:

¢ Digital work maps showing the 1- and 0.2-percent-annual-chance floodplain boundary
delineations, regulatory floodway boundary delineations, cross sections, BFEs, flood
insurance risk zone labels, and all applicable base map features;

e DFIRM mapping files, prepared in accordance with the requirements in Guidelines and
Specifications for Flood Hazard Mapping Partners;

e Metadata files describing the DFIRM data, including all required information shown in
Guidelines and Specifications for Flood Hazard Mapping Partners;

e Complete set of plots of DFIRM panels showing all detailed flood hazard information at
a suitable scale; and

e A Summary Report that describes and provides the results of all automated or manual
QA/QC review steps taken during the preparation of the DFIRM, including a check that
the road and floodplain relationship is maintained for all non-revised areas.

Activity 10 — DFIRM Production (Merging Effective and Revised Information)

Responsible Mapping Partner: FEMA (MCC)

Scope: Upon completion of Activities 6 and 9, the MCC shall merge the digital floodplain data
into a single updated DFIRM. This work will include tie-in of flood hazard information for areas
that were not studied as part of the Flood Map Project documented in this Mapping Activity
Statement. The MCC also shall tie in the revised and non-revised Flood Profiles, floodplain
boundaries, and regulatory floodway boundaries. The MCC shall coordinate with the City of
Spearfish, Lawrence County, and FEMA, as necessary, to resolve any potential tie-in issues.

Standards: All work conducted under Activity 10 shall conform to the standards specified in
Section 5 of this Mapping Activity Statement.
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Products: In accordance with the TSDN format requirements described in Appendix M of
FEMA'’s Guidelines and Specifications for Flood Hazard Mapping Partners, the MCC shall
make the following products available to FEMA:

e Digital work maps showing the 1- and 0.2-percent-annual-chance floodplain boundary
delineations, regulatory floodway boundary delineations, cross sections, BFEs, flood
insurance risk zone labels, and all applicable base map features;

e DFIRM mapping files, prepared in accordance with the requirements in Guidelines and
Specifications for Flood Hazard Mapping Partners;

e Metadata files describing the DFIRM data, including all required information shown in
Guidelines and Specifications for Flood Hazard Mapping Partners,

e Complete set of plots of DFIRM panels showing all detailed flood hazard information at
a suitable scale; and

e A Summary Report that describes and provides the results of all automated or manual
QA/QC review steps taken during the preparation of the DFIRM.

Activity 10A — Application of DFIRM Graphic and Database Specifications

Responsible Mapping Partner: FEMA (MCC)

Scope: The MCC shall apply the final FEMA DFIRM graphic and database specifications to the
DFIRM files produced under Activity 10. This work shall include adding all required
annotation, line pattern, area shading, and map collar information (e.g., map borders, title blocks,
legends, notes to user).

Standards: All work under Activity 10A shall be performed in accordance with the standards
specified in Section 5 of this Mapping Activity Statement.

Products: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, the MCC shall make the following products
available to FEMA.

e Digital work maps showing 1-percent-annual-chance floodplain boundary delineations,
cross sections, BFEs, flood insurance risk zone designation labels, and all applicable base
map features shown;

e DFIRM mapping files, prepared in accordance with the requirements in Guidelines and
Specifications for Flood Hazard Mapping Partners,

e Metadata files describing the DFIRM data, including all required information shown in
Guidelines and Specifications for Flood Hazard Mapping Partners;

e Complete set of plots of DFIRM panels showing all detailed flood hazard information at
a suitable scale; and

e A Summary Report that describes and provides the results of all automated or manual
QA/QC review steps taken during the preparation of the DFIRM.
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Activity 11 — Preliminary DFIRM and FIS Report Distribution

Responsible Mapping Partner: FEMA (MCC)

Scope: Activity 11 consists of the final preparation, review, and distribution of the Preliminary
copies of the DFIRM and FIS report for community and public review and comment. The
activities to be performed are summarized below.

Preliminary Transmittal Letter Preparation. The MCC shall prepare letters to transmit the
Preliminary copies of the DFIRM and FIS report and related enclosures to the City of Spearfish,
the State NFIP Coordinator, the FEMA Regional Office, and others as directed by FEMA.

FIS Report Preparation: The MCC shall prepare an FIS report in the FEMA Community-Based
or Countywide Format as required by FEMA.

Final QA/QC Review of Preliminary DFIRM and FIS Report: The MCC shall perform a final
QA/QC review of the Preliminary DFIRM and FIS report, including all data tables, Flood
Profiles, and other components of the FIS report. The QA/QC review procedures shall be
consistent with the Guidelines and Specifications for Flood Hazard Mapping Partners.

Discrepancy Resolution: The MCC shall work with the City and FEMA to resolve discrepancies
identified during the final QA/QC review.

Distribution of Preliminary DFIRM and FIS Report: The MCC shall distribute the Preliminary
copies of the DFIRM and FIS report to the City, the State NFIP Coordinator, the FEMA
Regional Office, and others as deemed appropriate by FEMA.

News Release Preparation: The MCC shall prepare a news release notification of BFE changes
and perform a QA/QC review for accuracy and compliance with FEMA format requirements.
The MCC shall file the notification for later submittal to FEMA for review.

Preliminary Summary of Map Actions (SOMA) Preparation: The MCC shall prepare a
Preliminary SOMA for the City if appropriate. The SOMA shall list pertinent information
regarding Letters of Map Change that will be affected by the issuance of the DFIRM (i.e.,
superseded, incorporated, revalidated).

Standards: All work under Activity 11 shall be performed in accordance with the standards
specified in Section 5 of this Mapping Activity Statement.

Products: The MCC shall make the following products available when requested by FEMA:

e Preliminary transmittal letters shall be prepared. These letters and any additional letters
requested by FEMA shall be prepared in accordance with the current version of the
FEMA Document Control Procedures Manual.

e Preliminary copies of the DFIRM and FIS report, including all updated data tables and
Flood Profiles shall be mailed to the City Chief Executive Officer (CEO) and floodplain
administrator, the State NFIP Coordinator, the FEMA Regional Office, and others as
directed by FEMA.
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e A Preliminary SOMA, prepared in accordance with FEMA requirements, shall be
provided as appropriate.

e Revised DFIRM mapping files, prepared in accordance with the requirements in
Guidelines and Specifications for Flood Hazard Mapping Partners, shall be provided on
CD-ROM;

e Revised DFIRM database files, prepared in accordance with the requirements in
Guidelines and Specifications for Flood Hazard Mapping Partners, shall be provided on
CD-ROM;

e Revised metadata files describing the DFIRM data, including all required information
shown in Guidelines and Specifications for Flood Hazard Mapping Partners, shall be
provided on CD-ROM,;

e A Summary Report that describes and provides the results of all automated or manual
QA/QC review steps taken during the preparation of the DFIRM shall be provided.

Activity 12 - Post-Preliminary Processing

Responsible Partners: City of Spearfish and FEMA (MCC)

Scope: Activity 12 consists of finalizing the DFIRM and FIS report after the Preliminary copies
of the DFIRM and FIS report have been issued for public review and comment. The activities to
be performed are summarized below.

Initiation of Statutory 90-Day Appeal Period: When required, upon completion of a 30-day
community comment period and/or final coordination meeting with the community, the MCC
shall arrange for and verify that the following activities are completed in accordance with the
current version of the FEMA Guidelines and Specifications for Flood Hazard Mapping Partners
and Document Control Procedures Manual:

e A proposed BFE determination letter is sent to the community CEO and floodplain
administrators.

e A news release notification of BFE changes ise published in a prominent newspaper with
local circulation.

e The appropriate notice (Proposed Rule) is published in the Federal Register.

Resolution of Appeals and Protests: The City and the MCC shall support FEMA in reviewing
and resolving appeals and protests received during the 90-day appeal period. For each appeal
and protest, the following activities shall be conducted as appropriate:

e Initial processing and acknowledgment of submittal;
e Technical review of submittal;

e Preparation of letter(s) requesting additional supporting data;
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e Performance of revised analyses; and

e Preparation of a draft resolution letter and revised DFIRM and FIS report materials for
FEMA review.

The MCC shall mail all associated correspondence upon authorization by FEMA.

Preparation of Special Correspondence: The City and the MCC shall support FEMA in
responding to comments not received within the 90-day appeal period (referred to as “special
correspondence”), including drafting responses for FEMA review when appropriate and
finalizing responses when requested by FEMA. The MCC also shall mail the final
correspondence (and enclosures if appropriate) and distribute appropriate copies of the
correspondence and enclosures upon receipt of authorization from FEMA.

Revision of FIRM and FIS Report: 1f necessary, the MCC shall work together with the City to
revise the DFIRM and FIS report at the direction of the FEMA Regional Project Officer and
distribute Revised Preliminary copies of the DFIRM and FIS report.

Final SOMA Preparation: The MCC shall prepare a Final SOMA for the community if
appropriate.

Processing of Letter of Final Determination: The MCC shall work with FEMA to establish the
effective date for the DFIRM and FIS report, and shall prepare a Letter of Final Determination
(LFDs) for community for FEMA review in accordance with the FEMA Document Control
Procedures Manual. The MCC also shall mail the final signed LFD and enclosures and distribute
appropriate copies of the signed LFD and enclosures upon receipt of authorization from FEMA.

Processing of Final DFIRM and FIS Report for Printing: The MCC shall prepare final
reproduction materials for the DFIRM and FIS report and provide these materials to the FEMA
Map Service Center for printing by the U.S. Government Printing Office. The MCC also shall
prepare the appropriate paperwork to accompany the DFIRM and FIS report (including Print
Processing Worksheet, Printing Requisition Forms, and Community Map Actions Form) and
transmittal letter to the community CEO.

Revalidation Letter Processing. The MCC shall prepare and distribute letters to the community
CEO and floodplain administrator to notify the community about Letters of Map Change for
which determinations will remain in effect after the DFIRM and FIS report become effective.

Archiving Data: The MCC shall ensure that technical and administrative support data are
packaged in the FEMA required format and stored properly in the library archives until they are
transmitted to the FEMA Engineering Study Data Package Facility.

Standards: All work under Activity 12 shall be performed in accordance with the standards
specified in Section 5 of this Mapping Activity Statement.
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Products: In accordance with the requirements provided in the current version of the FEMA
Guidelines and Specifications for Flood Hazard Mapping Partners and Document Control
Procedures Manual, the City and/or the MCC shall make the following products available to
FEMA:

¢ Documentation that the news release was published in accordance with FEMA
requirements;

e Documentation that the appropriate Federal Register notices (Proposed and Final Rules)
were published in accordance with FEMA requirements;

e Draft and final Special Correspondence (and all associated enclosures, backup data, and
other related information) for FEMA review and signature as appropriate;

e Draft and final Appeal and Protest acknowledgment, additional data, and resolution
letters (and all associated enclosures, backup data, and other related information) for
FEMA review and signature as appropriate;

e Draft and final LFDs (and all associated enclosures, backup data, and other related
information) for FEMA review and signature;

e DFIRM negatives and final FIS report materials, including all updated data tables and
Flood Profiles;

e Paperwork for the final DFIRM and FIS report materials;
e A transmittal letter for the printed DFIRM and FIS report;
e Letter of Map Change Revalidation Letter if appropriate; and

e Complete, organized archived technical and administrative support data.

2. Technical and Administrative Support Data Submittal:

The Project Team members for this Flood Map Project that have responsibilities for activities
included in this Mapping Activity Statement shall comply with the data submittal requirements
summarized below.

All supporting documentation for the activities in this Mapping Activity Statement shall be
submitted in the Technical Support Data Notebook (TSDN) format in accordance with Appendix
M, Subsection M.2.1 of FEMA’s Guidelines and Specifications for Flood Hazard Mapping
Partners, dated February 2002. Appendix M is available for viewing or download on the FEMA
Web site at http://www.fema.gov./mit/tsd/frm_gsam.pdf. Table 2-1 (see next page) indicates the
sections of the TSDN that apply to each mapping activity.

If any issues arise that could affect the completion of an activity within the proposed scope or
budget, the responsible Mapping Partner shall complete a Special Problem Report (SPR) as soon
as possible after the issue is identified and submitted to FEMA. The SPR should describe the
issue and propose possible resolutions. (For additional information on SPRs, refer to Appendix
M, Subsection M.2.1.1 of Guidelines and Specifications for Flood Hazard Mapping Partners.)
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Additionally, the MCC shall collect and maintain a set of products for all Activities and shall
compile a comprehensive TSDN for the entire project.

Table 2-1. Mapping Activities and Applicable TSDN Sections

Mapping Activities

TSDN Section 1 |23 4 |5 6 71 8 9 10, 11 12
10A

General
Documentation

Special Problem S lvlv Syl v |1 ¢ v v v v
Reports

Telephone
Conversation v |V |/ | v/ v |V | Y v v v v
Reports

Meeting vl Jivl v lvlv |l v | v | v | v
Minutes/Reports

General
Correspondence

<
<
<

Engineering
Analyses

Hydrologic
Analyses

Hydraulic
Analyses

Key to Cross-
Section Labeling

SIS S S
SIS SN S
SIS S S

Key to Transect
Labeling

SIS TS TS S
SIS TS TS S

Draft FIS
Report

Mapping 7 S vl v |l v |l v | v | v

Information

Miscellaneous
Reference v ||/ v |/ v |/ v v v v

Information

3. Period of Performance:

The mapping activities outlined in this Mapping Activity Statement will begin on September 15,
2002, and will be completed no later than September 30, 2004. The mapping activities may be
terminated at the option of FEMA or the City of Spearfish in accordance with the provisions of
the Partnership Agreement dated June 18, 2002.

4. Funding/Cost-Sharing:
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5. Standards:

The standards relevant to this Mapping Activity Statement are provided in Tables 5-1 and 5-2.
Information on the correct volume, appendix, section, or subsection of FEMA’s Guidelines and
Specifications for Flood Hazard Mapping Partners (February 2002) to be referenced for each

mapping activity are summarized in Table 5-2.

These Guidelines are available for viewing or download from the FEMA Flood Hazard Mapping

Web site at http://www.fema.gov./mit/tsd/dl_cgs.htm.

6. Schedule:

The mapping activities for this Mapping Activity Statement shall be completed in accordance
with the schedule below. If changes to this schedule are required, the responsible Mapping
Partner shall coordinate with FEMA and the other Mapping Partners in a timely manner.

RESPONSIBLE DATE
LISIINATRY PARTNER DUE

Activity 1 — Field Surveys and Reconnaissance CTP 11-15-02
Activity 2 — Topographic Data Development CTP 11-15-02
Activity 3 — Independent QA/QC Review of Topographic Data CTP 12-15-02
Activity 4 — Hydraulic Analyses CTP 04-15-03
Activity 5 — Independent QA/QC Review of Hydraulic Analyses FEMA (MCC) 05-15-03
Activity 7 — Floodplain Mapping (Detailed Riverine Analysis) CTP 06-15-03
Activity 7 — Independent QA/QC Review of Floodplain Mapping FEMA (MCC) 07-15-03
Activity 8 — Base Map Acquisition and Preparation CTP 04-15-03
Activity 9 — DFIRM Production (Non-Revised Areas) FEMA (MCC) 7-15-03
Activity .10 — DFIRM Production (Merging Effective and Revised FEMA (MCC) 9-15-03
Information)

Actwﬁy IQA — Application of DFIRM Graphic and Database FEMA (MCC) 10-15-03
Specifications

Activity 11 — Preliminary DFIRM and FIS Report Distribution FEMA (MCC) 11-01-03
Activity 12 — Post-Preliminary Processing CTP, 09-30-04

FEMA (MCC)
City of Spearfish, SD 16

Mapping Activity Statement No. 1



http://www.fema.gov./mit/tsd/dl_cgs.htm

Table 5-1. Applicable Standards for Mapping Activities

Activities

Applicable Standards

5

6

10,
10A

11

12

Guidelines and Specifications for
Flood Hazard Mapping Partners,
February 2002

v

v

American Congress on Surveying and
Mapping (ACSM) procedures

Global Positioning System (GPS)
Surveys: National Geodetic Survey
(NGS-58), “Guidelines for
Establishing GPS-Derived Ellipsoid
Heights,” November 1997

EM 1000-1-1000, Photogrammetric
Mapping, March 31, 1993

EM 1110-2-1003, Hydrographic
Surveys, October 31, 1994

Numerical Models Accepted by
FEMA for NFIP Usage, January 11,
2002

Content Standards for Digital
Geospatial Metadata (Federal
Geographic Data Committee, 1998)

Document Control Procedures
Manual, December 2000

City of Spearfish, SD
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Table 5-2. Mapping Activities and Applicable Portions of FEMA Guidelines and Specifications

Activity
Numbel

Activity Description

Applicable Volume, Section/Subsection, and Appendix

1

Field Surveys and Reconnaissance

Appendices B, C, and M

Topographic Data Development

Volume 1, Section 1.4 (specifically Subsection 1.4.2.1)

Independent QA/QC Review of Topographic Data

Appendix M

Hydraulic Analyses

Volume 1, Section 1.4 (specifically Subsections 1.4.2.2 and 1.4.2.4)

Appendices B, E, F, G, H, and M

Independent QA/QC Review of Hydraulic
Analyses

Volume 1, Section 1.4 (specifically Subsection 1.4.1)

Appendix A, Section A.4 (specifically Subsection A.4.7)
Appendix C, Section C.5

Appendices B, E, F, G, H, and M

Floodplain Mapping (Detailed Riverine Analysis)

Volume 1, Section 1.4 (specifically Subsection 1.4.2.3)

Appendices K, L, and M

City of Spearfish, SD
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Table 5-2. Mapping Activities and Applicable Portions of FEMA Guidelines and Specifications (Cont’d)

ﬁﬁ:‘mg Activity Description Applicable Volume, Section/Subsection, and Appendix
7 Independent QA/QC Review of Floodplain Volume 1, Section 1.4 (specifically Subsections 1.4.1 and 1.4.2.3)

Mapping

Appendices D, K, L, and M

8 Base Map Acquisition and Preparation Volume 1, Sections 1.3 (specifically Subsection 1.3.1.8) and 1.4 (specifically
Subsection 1.4.3)
Appendices A and B
9 DFIRM Production (Non-Revised Areas) Volume 1, Section 1.4 (specifically Subsections 1.4.2.3 and 1.4.3.2)
Appendices K, L, and M
10 DFIRM Production (Merging Effective and Volume 1, Section 1.4 (specifically Subsections 1.4.2.3 and 1.4.3.2)
Revised Informationy — }
Appendices K, L, and M
10A  JApplication of DFIRM Graphic and Database Volume 1, Section 1.4 (specifically Subsection 1.4.3)
Specifications
Appendices K and L
11 Preliminary DFIRM and FIS Report Distribution |Volume 1, Sections 1.4 (specifically Subsections 1.4.2 and 1.4.3) and 1.5
(specifically Subsection 1.5.1) ]
Appendices J, K, L, and M
12 Post-Preliminary Processing Volume 1, Section 1.5
Appendices J, K, L, and M

City of Spearfish, SD
Mapping Activity Statement No. 1

19



— I,&TEHT;pMA‘fI’L? Blawk —




7. Certification:
The following certifications apply to this Mapping Activity Statement:

Activity 1 (Field Surveys and Reconnaissance) and Activity 2 (Topographic Data
Development)

A Registered Professional Engineer or Licensed Land Surveyor will certify topographic data,
in accordance with 44 CFR 65.5(¢c). Certification of topographic data by the American
Society for Photogrammetry and Remote Sensing is also acceptable.

Activity 4 (Hvdraulic Analyses), and Activity 6 (Floodplain Mapping— Detailed Riverine
Analysis)

e A Registered Professional Engineer or Licensed Land Surveyor will certify hydrologic
and hydraulic analyses and data in accordance with 44 CFR 65.6(f).

e A Registered Professional Engineer or Licensed Land Surveyor will certify topographic
information in accordance with 44 CFR 65.5(¢c).

e Any levee systems to be accredited will be certified in accordance with 44 CFR 65.10(e)..

Activity 6 (Floodplain Mapping — Detailed Riverine Analysis), Activity 9 (DFIRM
Production — Non-Revised Areas), Activity 10 (DFIRM Production — Merging Effective
and Revised Information), and Activity 10A (Application of DFIRM Database and
Graphic Specifications)

The DFIRM metadata files will include a description of the horizontal and vertical accuracy
of the DFIRM base map and floodplain information.

Activity 8 (Base Map Acquisition and Preparation)

e A community official or responsible party will provide written certification that the
digital data meet FEMA’s minimum standards and specifications.

e The responsible Mapping Partner will provide documentation that the digital base map
can be used by FEMA.

8. Technical Assistance and Resources:

The City of Spearfish may obtain copies of FEMA-issued Letters of Map Change, archived
technical and administrative support data, and data collected as part of the FEMA Mapping
Needs Assessment Process from the MCC. The MCC may be contacted by telephone at
(703) 317-6531 or by facsimile at (703) 329-3023.

General technical and programmatic information, such as FEMA 265, the Quick-2 computer
program, and the MT-2 application/certification forms package, can be downloaded from the
FEMA Flood Hazard Mapping Web site (www.fema.gov./mit/tsd/).
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Specific technical and programmatic support may be provided through the MCC. Such assistance
should be requested through the MCC Project Officer at FEMA Headquarters specified in
Section 11 of this Mapping Activity Statement.

The City also may consult with the FEMA Regional Project Officer to request support in the
areas of selection of data sources, digital data accuracy standards, assessment of vertical data
accuracy, data collection methods or subcontractors, and GIS-based engineering and modeling
training.

9. Contractors:

The City of Spearfish intends to use the services of Bradley E. Ellis, P.E., Consulting Engineer,
as a contractor for this Flood Map Project. The City shall ensure that the procurement for all
contractors used for this Flood Map Project complies with the requirements of 44 CFR 13.36.

Part 13 may be downloaded in PDF or text format from the U.S. Government Printing Office
Web site at http://www.access.gpo.gov/nara/cfr/waisidx_01/44cfr13_01.html.

10. Financial Reporting:

Financial reporting requirements will be in accordance with Cooperative Agreement Articles V
and VL

11. Points of Contact:

The points of contact for this Flood Map Project are John Liou, P.E., C.F.M., the FEMA
Regional Project Officer; Gary Wilder, the Project Manager for the City of Spearfish; or
subsequent personnel of comparable experience who are appointed to fulfill these
responsibilities. The assistance of the MCC should be requested through Mike Grimm, the MCC
Project Officer at FEMA Headquarters.
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Each party has caused this Mapping Activity Statement to be executed by its duly authorized

representative.

%\p (A

Y
Gary Wilder,/Ci&Engineer CFM

" Project Mana% er
City of Spearfish

7

Jolzfdd, PE,EFM
Regitnal Project Officer

Federal Emergency Management Agency

Cgﬁum/’¢Lm,

Mike Grimm
MCC Project Officer
Federal Insurance and Mitigation Administration
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